# Onboarding sync - meeting 2026-03-05

### *Agenda: Hiring, Budget, Roadmap*

| Action | Owner | Due |
|---|---|---|
| Remove the legacy export endpoint | Marcus | Mar 23, 2026 |
| Draft the Q2 capacity plan | Billing team | 22 Mar 2026 |
| Backfill the missing invoice rows | Tomasz | 2026-03-16 |

### *Risks*

Load tests have not covered the new search index