Billing sync - meeting 2026-03-07

Agenda: Roadmap, Hiring, Tooling

Action items

Onboarding team will draft the Q2 capacity plan by 15 Mar 2026.

Dmitri will update the on-call escalation policy by 2026-03-10.

Elena will benchmark the new search index by Mar 28, 2026.

Decisions

Adopt weekly release trains starting in April

Keep Postgres as the primary datastore

Risks

Vendor delivery may slip past the launch date