Billing sync - meeting 2026-03-07

Agenda: Roadmap, Hiring, Support queue

Action	Owner	Due
Write the rollout checklist for the mobile release	Elena	2026-03-27
Review the vendor security questionnaire	Dmitri	Mar 9, 2026
Draft the Q2 capacity plan	TBD	26 Mar 2026
Update the on-call escalation policy	Aiko	2026-03-16

Decisions

Keep Postgres as the primary datastore

Adopt weekly release trains starting in April

Risks

Single engineer holds all knowledge of the billing batch job