Data sync - meeting 2026-03-02

Agenda: Support queue, Tooling, Roadmap

Action items

Priya will migrate the cron jobs to the new scheduler by Mar 20, 2026.

Lucia will prepare the customer migration FAQ by 26 Mar 2026.

Tomasz will backfill the missing invoice rows by 2026-03-13.

Risks

Audit evidence collection is behind schedule